










Capital Project Number 35121

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$50,000,000.00 $74,913,196.00 $180,745,000.00 $90,248,597.00 $38,832,335.03 ~000: Administration* N/A

$13,496,263.00 $10,579,710.00 $0.00 $12,237,956.00 $9,708,554.92 71.94%001: Final Settling Tanks 2

$24,509,941.00 $0.00 $0.00 $1,287,800.00 $0.00 0.00%003: Raw Sewage Pumps 3

$14,970,000.00 $0.00 $0.00 $0.00 $0.00 0.00%011: Effluent Screening & Disinfection 4

$21,849,799.00 $1,698,528.00 $0.00 $19,017,680.66 $587,952.00 2.69%012: Effluent Tide Pumping Building 5

$34,354,359.00 $14,741,771.00 $0.00 $18,849,003.00 $912,599.19 2.66%014E: Electrical Distribution Systems- Phase 2 6

$18,776,436.00 $0.00 $0.00 $0.00 $0.00 0.00%016G: Secondary Flood Protection and Hardening of Critical  Facilities 7

$3,960,000.00 $0.00 $0.00 $128,000.00 $121,036.38 3.06%016M: Bay Park Park Maintenance Building 8

$1,860,444.00 $0.00 $0.00 $0.00 $0.00 0.00%016TR: Vehicle Fueling Facility and Tank Reconstruction 9

$1,003,854.00 $0.00 $0.00 $614,800.00 $0.00 0.00%016V: Dechlorination Vault Storm Mitigation 10

$26,425,808.00 $836,550.00 $0.00 $929,500.00 $296,000.00 1.12%018: Plant Boundary Alternative- Stormwater 11

$1,894,041.00 $0.00 $0.00 $1,894,040.83 $978,334.11 51.65%XXX: Miscellaneous Work 12

Sum: $213,100,945.00 $102,769,755.00 $180,745,000.00 $145,207,377.49 $51,436,811.63 24.14%

* For 000-Admin the budget is allocated as a percent within each individual sub-project. 000-Admin reflects all administrative charges, inclusive of County Labor Charges.
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Final Settling Tanks

Location

Bay Park Sewage Treatment Plant

Project No.

35121 - 001

Description

Demolition, removal, and replacement of longitudinal and cross collection system in all ten final settling tanks including chain and flights, drives, guide rails, sprockets, scum 

piping and actuators, electrical, as well as the instrumentation and controls associated with this system. This project is referenced in the EFC Intended Use Plan under project 

number C1-5146-37-00.

Project Status

The Final Clarifier Rehabilitation Construction Project was bid on August 21st, 2013. Contract S35121-01G was awarded to 

Primer Construction and Contract S35121-01E was awarded to Welsbach Electric on September 24, 2013. The Notice to Proceed 

was issued effective October 23, 2013. Contracts S35121-01G & S35121-01E have a contract duration of 24 months. Through RFP 

No. S35121-01M, Haks Engineers was selected to preform Construction Management Services. Project is complete.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

7/12/20133 Detailed Design

8/13/20134 Bid Opening

10/23/20135 Construction NTP

5/13/20166 Construction Complete

Project Budget: $13,496,263.00

Reimbursements: $10,579,710.00

Encumbered: $12,237,956.00

Paid to Date: $9,708,554.92

Percent Paid: 71.94%

Remaining Funds: $3,787,708.08

ConstructionCMDesignSource

NYS DHSES- 50% Advance $758,173.00 $4,940,775.00$0.00

NYS DHSES- Additional 25% $379,087.00 $2,470,388.00$0.00

NYS DHSES- Additional 15% $0.00 $1,482,233.00$0.00

NYS DHSES- Additional 90% of 

Contract Change Orders

$0.00 $549,054.00$0.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Raw Sewage Pumps

Location

Bay Park Sewage Treatment Plant

Project No.

35121 - 003

Description

Construction of a flood wall encircling the facility, including removable bulkheads at door entrances. Raise equipment above design elevation or provide submersible equipment. 

Raise all support equipment, panels, actuators, etc. to EL 18.1. This project is referenced in the EFC Intended Use Plan under project number C1-5146-44-00.

Project Status

Planning/conceptual design is complete. Through RFP-S35121-03C AECOM was selected to perform design services. Detailed 

design is scheduled to be complete by September 2016. Construction is anticipated to begin February 2017.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

2/23/20151 Planning/Conceptual Design

3/1/20162 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $24,509,941.00

Reimbursements: $0.00

Encumbered: $1,287,800.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $24,509,941.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Effluent Screening & Disinfection

Location

Bay Park Sewage Treatment Plant

Project No.

35121 - 011

Description

Construct flood walls around the facility, including removable bulkheads at door entrances. Raise hypo feed pumps and spray water booster pumps for effluent screens, above 

design elevation.  Install dry pit submersible effluent service water pumps, seal water booster pumps and submersible sump pumps.

Project Status

Planning/conceptual design was completed in January 2016. Through RFP 35121-11C Gannett Fleming was selected to perform 

design services. RFPs were received on May 26, 2016. Recommendation of Award package is currently being processed. 

Construction is anticipated to begin May 2017.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1/9/20161 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $14,970,000.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $14,970,000.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Effluent Tide Pumping Building

Location

Bay Park Sewage Treatment Plant

Project No.

35121 - 012

Description

Provide submersible equipment where feasible and locate all non-submersible equipment above the design flood elevation.  Specifically, provide dry pit submersible effluent pumps, 

sample pumps, dewatering pumps, and sump pumps.  Construct a new elevated annex to the building to house electrical equipment above the design flood elevation.  Gut the 

existing electrical room and construct an elevated platform in that area to locate ancillary and support equipment, such as air compressors, chlorine analyzers, and HVAC units. 

This project is referenced in the EFC Intended Use Plan under project number C1-5146-39-00.

Project Status

Planning/conceptual design is complete. The County procured Design Services through RFP S35121-12C. Proposals were received 

on March 28, 2014. AECOM was approved by the Rules Committee on October 6, 2014. Approved by NIFA on November 7, 2014. 

Construction Management services will be providied by Hak Engineers through RFP S35121-12M. Bid opening for S35121-12G 

was on September 15, 2015. The lowest bidder was RJ/Scalamandre JV. Contract duration is 820 Days. Construction is 

anticipated to begin June 30, 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

2/27/20141 Planning/Conceptual Design

12/8/20142 Procurement (Design Services)

7/7/20153 Detailed Design

9/15/20154 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $21,849,799.00

Reimbursements: $1,698,528.00

Encumbered: $19,017,680.66

Paid to Date: $587,952.00

Percent Paid: 2.69%

Remaining Funds: $21,261,847.00

ConstructionCMDesignSource

NYS DHSES- 50% Advance $0.00 $0.00$849,264.00

NYS DHSES- Additional 25% $0.00 $0.00$0.00

NYS DHSES- Remaining Contract 

Amount

$0.00 $0.00$849,264.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Electrical Distribution Systems- Phase 2

Location

Bay Park Sewage Treatment Plant

Project No.

35121 - 014E

Description

Replace main substation and unit substations 1 and 2 with new structure above EL 18.1.  Increase capacity of LIPA feeder. Provide interconnection for mobile generator at LIPA 

substation. Replace duct bank system. Assess the potential for future upgrade of the engine hall for nitrogen removal capacity (i.e. larger process air blowers). This project is 

referenced in the EFC Intended Use Plan under project number C1-5146-33-00.

Project Status

Planning/conceptual design is complete. Bids for Construction Contract No. S35121-14E were received on October 14, 2014. John

Picone was the lowest responsible bidder. Recommendation of award is complete. Contract S35121-14E approved by the Rules 

Committee on December 1, 2014. H2M will be providing Construction Management services through RFP S35121-14M for Phase 

2 & Phase 3. The Notice to Proceed was issued effective May 11, 2015. Construction duration is approximately 22 months. 

Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

8/18/20143 Detailed Design

10/14/20144 Bid Opening

5/11/20155 Construction NTP

6 Construction Complete

Project Budget: $34,354,359.00

Reimbursements: $14,741,771.00

Encumbered: $18,849,003.00

Paid to Date: $912,599.19

Percent Paid: 2.66%

Remaining Funds: $33,441,759.81

ConstructionCMDesignSource

NYS DHSES- 50% Advance $5,320,527.00 $9,421,244.00$0.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Secondary Flood Protection and Hardening of Critical  Facilities

Location

Bay Park Sewage Treatment Plant

Project No.

35121 - 016G

Description

Add flood wall around process tanks including aeration and final settling tanks and include removable bulkheads at entrances. Install dry pit submersible RAS and WAS pumps. 

Include watertight doors at tunnel access points and aeration blower facilities. This project is referenced in the EFC Intended Use Plan under project number C1-5146-34-00.

Project Status

Planning/conceptual design is complete. Through RFP S35121-16C D&B Engineering was selected to provide design services. The 

Recommendation of Award package is currently being processed. Construction is anticipated to begin June 2017.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

10/29/20151 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $18,776,436.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $18,776,436.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Bay Park Park Maintenance Building

Location

Bay Park Sewage Treatment Plant

Project No.

35121 - 016M

Description

Replacement of Park Maintenance and Road Maintenance buildings impacted by the installation of the berm at Bay Park Sewage Treatment Plant.

Project Status

Nassau County engineers are currently working on the preliminary design with support from Hazen & Sawyer/ Arcadis Joint 

Venture.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $3,960,000.00

Reimbursements: $0.00

Encumbered: $128,000.00

Paid to Date: $121,036.38

Percent Paid: 3.06%

Remaining Funds: $3,838,963.62

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Vehicle Fueling Facility and Tank Reconstruction

Location

Bay Park Sewage Treatment Plant

Project No.

35121 - 016TR

Description

General construction for removing existing vehicle fueling facility and installation of new facility which will include replacement and installation of new 10,000 gallon diesel and 

gasoline underground tanks.

Project Status

Bid Opening was on April 28, 2015. R.J. Industries was the lowest responsible bidder. Contract S35121-16TR was approved by the 

legislature on February 1, 2016 (B07-16). Notice to Proceed was issued effective June 13, 2016. Construction has commenced and 

is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

3/10/20142 Procurement (Design Services)

5/2/20143 Detailed Design

4/28/20154 Bid Opening

6/13/20165 Construction NTP

6 Construction Complete

Project Budget: $1,860,444.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $1,860,444.00

ConstructionCMDesignSource

Capital Project 35121Thursday, June 30, 2016 Page 9



Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Dechlorination Vault Storm Mitigation

Location

Bay Park Sewage Treatment Plant

Project No.

35121 - 016V

Description

Improvements to the process mechanical and electrical equipment inside the dechlorination vault and installation of a water tight access hatch.  The work includes demolition, 

removal and replacement of piping, valves, pumps, electric motors, VFDs;  electric work, including modifications to MCCs and installation of new conduit and wiring; 

instrumentation and control work including providing field and panel mounted instruments and installing, programming and configuring control panels, programmable logic 

controllers, operator interface terminals and SCADA connections check.

Project Status

Final design is complete. Bids for Contract No. S35121-16V were opened on December 8, 2015. R.J. Industries was the lowest 

responsible bidder. Notice to Proceed was issued effective May 11, 2016. Contract duration is 270 calendar days. Construction has 

commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

3/27/20152 Procurement (Design Services)

10/22/20153 Detailed Design

12/8/20154 Bid Opening

5/11/20165 Construction NTP

6 Construction Complete

Project Budget: $1,003,854.00

Reimbursements: $0.00

Encumbered: $614,800.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $1,003,854.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Plant Boundary Alternative- Stormwater

Location

Bay Park Sewage Treatment Plant

Project No.

35121 - 018

Description

Install stormwater system that retains and discharges stormwater during events where plant boundary is sealed. Consider existing plant drainage system in combination with 

green infrastructure features and dedicated pumping systems. This project will be divided into two phases; BP STP Plant Boundary Flood Protection Phase I – Stormwater Pump 

Station, and BP STP Plant Boundary Flood Protection Phase II – Stormwater Green Infrastructure.

Project Status

Planning/conceptual design is complete. The County will be procuring Design Services for Phase 1 through RFP No. 35121-18C. 

Proposals were received on May 16, 2014. D&B was recommended to the Rules Committee September 8, 2014 and was approved; 

E-195. Contract was approved by the Comptroller's Office on October 14, 2014. Approved by NIFA on October 20, 2014. Gannett 

Flemming will providing Construction Management services through RFP 35121-18M. The bid opening for S35121-18G was on 

October 6, 2015. WHM Plumbing was the lowest responsible bidder. Notice to Proceed issued effective May 31, 2016. Construction 

for Phase 1 has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

4/17/20141 Planning/Conceptual Design

11/10/20142 Procurement (Design Services)

8/28/20153 Detailed Design

10/6/20154 Bid Opening

5/31/20165 Construction NTP

6 Construction Complete

Project Budget: $26,425,808.00

Reimbursements: $836,550.00

Encumbered: $929,500.00

Paid to Date: $296,000.00

Percent Paid: 1.12%

Remaining Funds: $26,129,808.00

ConstructionCMDesignSource

NYS DHSES- 50% Advance $0.00 $0.00$464,750.00

NYS DHSES- Additional 25% $0.00 $0.00$232,375.00

NYS DHSES- Additional 15% $0.00 $0.00$139,425.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35121

Wastewater Facilities Storm Restoration

Project Name 

Miscellaneous Work

Location

Various Location

Project No.

35121 - XXX

Description

This is not a project.

Project Status

This entry is for miscellaneous work paid  for out of 35121.

Project Schedule

Financial Data

Reimbursements

Project Budget: $1,894,041.00

Reimbursements: $0.00

Encumbered: $1,894,040.83

Paid to Date: $978,334.11

Percent Paid: 51.65%

Remaining Funds: $915,706.89

ConstructionCMDesignSource
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Capital Project Number 35123

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$0.00 $0.00 $9,092,670.00 $0.00 $20,741.00 ~000: Administration* N/A

$57,913,898.00 $6,500,276.00 $61,525,766.00 $48,348,397.92 $3,403,185.75 5.88%L32: Sludge Dewatering Facility Flood Repair and Mitigation 14

$39,967,934.00 $28,141,728.00 $316,600,322.00 $32,313,249.00 $25,707,843.49 64.32%L33001: Electrical Distribution Systems- Phase 1 15

$117,793,836.00 $0.00 $0.00 $111,280,570.00 $1,775,472.84 1.51%L33003: Electrical Distribution Systems- Phase 3 16

$89,600,000.00 $0.00 $0.00 $0.00 $0.00 0.00%L33004: Electrical Distribution Systems- Phase 4 17

$68,209,626.00 $46,645,155.00 $76,507,463.00 $51,969,301.00 $41,151,364.21 60.33%L35: Perimeter Flood Protection (Dike) 18

$19,140,000.00 $0.00 $0.00 $0.00 $0.00 0.00%L36: Bay Park STP Chemical Reduction/ UV Disinfection 19

Sum: $392,625,294.00 $81,287,159.00 $463,726,221.00 $243,911,517.92 $72,058,607.29 18.35%

* For 000-Admin the budget is allocated as a percent within each individual sub-project. 000-Admin reflects all administrative charges, inclusive of County Labor Charges.
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35123

Superstorm Sandy Repair and Mitigation

Project Name 

Sludge Dewatering Facility Flood Repair and Mitigation

Location

Bay Park Sewage Treatment Plant

Project No.

35123 - L32

Description

Install flood wall around building and include removable bulkheads at entrances. Replace damaged sludge feed pumps, washwater pumps, polymer transfer pumps, odor control 

recirculation pumps and associated local control panels.  Replace all damaged electrical panels and relocate electrical room to second floor above the design elevation. Replace 

damaged polymer feed system and relocate to second floor. Replace damaged building ventilation heat recovery system. Evaluate centrifuge versus belt filter press dewatering 

equipment and associated building modifications required. Project will be broken out into two phases; Phase 1- Demolition and Phase 2- Replacement Facility. This project is 

referenced in the EFC Intended Use Plan under project number C1-5146-32-00.

Project Status

Design for Phase 1- Demolition is complete. Bids for the construction of Phase 1-Demolition were received on May 13, 2014. 

Gramercy Group was the lowest responsible bidder and was approved by the Rules Committee on the July 28, 2014 meeting; Item 

No. B16-14. Proposals for Construction Management Services under RFP No. S35121-09M were received on April 25, 2014. Jacobs 

was approved by the Rules Committee on the July 28, 2014 meeting. The NTP was issued effective September 22, 2014. As of 

March 20, 2015 demolition is complete. The contract for design services for Phase 2- Replacement Facility was approved on the 

April 7, 2014 Rules Calendar. The consultant is Gannett Fleming, Contract S35121-09C. The construction contract for Phase 2 

was bid on May 19, 2015. Posillico Civil, Inc. was the lowest responsible bidder. The NTP was issued effective December 7, 2015. 

Contract Duration is 930 Days. Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

12/31/20131 Planning/Conceptual Design

7/7/20142 Procurement (Design Services)

4/3/20153 Detailed Design

5/19/20154 Bid Opening

12/7/20155 Construction NTP

6 Construction Complete

Project Budget: $57,913,898.00

Reimbursements: $6,500,276.00

Encumbered: $48,348,397.92

Paid to Date: $3,403,185.75

Percent Paid: 5.88%

Remaining Funds: $54,510,712.25

ConstructionCMDesignSource

NYS DHSES- 50% Advance $2,275,000.00 $1,120,000.00$1,102,238.00

NYS DHSES- Additional 25% $0.00 $560,000.00$551,119.00

NYS DHSES- Remaining Contract 

Amount

$0.00 $340,800.00$551,119.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35123

Superstorm Sandy Repair and Mitigation

Project Name 

Electrical Distribution Systems- Phase 1

Location

Bay Park Sewage Treatment Plant

Project No.

35123 - L33001

Description

Secure conduit system against flooding and replace unit substations 3, 4, 5 and 6 with three new unit substations at the new design elevation of 18.1 feet. This project is referenced 

in the EFC Intended Use Plan under project number C1-5146-33-00.

Project Status

Bids for Contract S35121-13E were received on February 6, 2014. BSRJ a Tri Venture was selected as the lowest responsible 

bidder. Recommendation of award has been completed and the contract was approved on the March 24, 2014 Rules Calendar, 

Item No. B-3-14 . Contract was approved by NIFA, and the Notice to Proceed was issued effective May 27, 2014. Contract duration 

is 670 days. DeBruin Engineering was approved by the Rules Committee on May 5, 2014, Item No. E117-14, to perform CM 

services under RFP No. S35121-13M. Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

12/11/20133 Detailed Design

2/6/20144 Bid Opening

5/27/20145 Construction NTP

6 Construction Complete

Project Budget: $39,967,934.00

Reimbursements: $28,141,728.00

Encumbered: $32,313,249.00

Paid to Date: $25,707,843.49

Percent Paid: 64.32%

Remaining Funds: $14,260,090.51

ConstructionCMDesignSource

NYS DHSES- 50% Advance $1,424,627.00 $14,337,350.00$0.00

NYS DHSES- Additional 25% $219,173.00 $7,168,675.00$0.00

NYS DHSES- Additional 15% $0.00 $4,991,903.00$0.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35123

Superstorm Sandy Repair and Mitigation

Project Name 

Electrical Distribution Systems- Phase 3

Location

Bay Park Sewage Treatment Plant

Project No.

35123 - L33003

Description

Includes replacement of Utility Switchgear (formerly LIPA, now PSE&G), the Plant’s Main Switchgear S1 that includes circuit breakers both for distributing power and for the raw 

sewage pumps, and Unit Substation No. 1; these will be located together with six 1 MW emergency generators at a new Main Substation (MSS).  All equipment will be designed for 

protection against the design flood elevation of El. 18.25.

Project Status

Project planning/ conceptual design is complete.  CH2MHill will be providing Construction Management services through RFP 

S35121-14M for Phase 2 & Phase 3.The bid opening was on April 21, 2015. The lowest responsible bidder was BSRJ A T/V.   

Notice to Proceed was issued effective October 5, 2015. Contract Duration is 1,095 Days. Construction has commenced and is 

ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

2/9/20153 Detailed Design

4/21/20154 Bid Opening

10/5/20155 Construction NTP

6 Construction Complete

Project Budget: $117,793,836.00

Reimbursements: $0.00

Encumbered: $111,280,570.00

Paid to Date: $1,775,472.84

Percent Paid: 1.51%

Remaining Funds: $116,018,363.16

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35123

Superstorm Sandy Repair and Mitigation

Project Name 

Electrical Distribution Systems- Phase 4

Location

Bay Park Sewage Treatment Plant

Project No.

35123 - L33004

Description

Primary Plant Electrical Power.

Project Status

Planning/conceptual design has begun. Bid Opening is scheduled for November 2017. Construction is anticipated to begin 

February 2018.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $89,600,000.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $89,600,000.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35123

Superstorm Sandy Repair and Mitigation

Project Name 

Perimeter Flood Protection (Dike)

Location

Bay Park Sewage Treatment Plant

Project No.

35123 - L35

Description

The County is evaluating a conceptual plan and alternatives to construct a combination flood barrier around the perimeter of the Bay

Park STP. Alternatives currently being evaluated include a levee, earthen berm, flood wall, or combination thereof. While much of this project involves construction within the STP 

boundary, ancillary improvements and appurtenances may be required adjacent to the boundary within the approximately 96-acre recreation facility managed by the Nassau 

County Department of Parks, Recreation, and Museums that includes land to the west, east, and south of the Bay Park STP. This project is referenced in the EFC Intended Use 

Plan under project number C1-5146-35-00.

Project Status

Detailed design is complete. The bid opening was on March 18, 2014; Grace Industries was the lowest responsible bidder. This 

contract was approved on the April 7, 2014 Rules Calendar, Item No. B-10-14. The contract was approved by NIFA, and the Notice 

to Proceed was issued effective May 27, 2014. Contract duration is 740 days. RFPs for CM Services were received and the firm 

Dvirka & Bartillucci, Contract S35121-17M was approved by the Rules Committee on April 7, 2014, Item No. E-89-14. 

Construction has commenced and is ongoing. Time extension was granted until November 27, 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

12/17/20133 Detailed Design

3/18/20144 Bid Opening

5/27/20145 Construction NTP

6 Construction Complete

Project Budget: $68,209,626.00

Reimbursements: $46,645,155.00

Encumbered: $51,969,301.00

Paid to Date: $41,151,364.21

Percent Paid: 60.33%

Remaining Funds: $27,058,261.79

ConstructionCMDesignSource

NYS DHSES- 50% Advance $733,244.00 $18,613,100.00$0.00

NYS DHSES- Additional 25% $112,807.00 $9,306,550.00$0.00

NYS DHSES- Additional 75% of CO $0.00 $5,892,358.00$0.00

NYS DHSES- Additional 15% $169,210.00 $7,786,861.00$0.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35123

Superstorm Sandy Repair and Mitigation

Project Name 

Bay Park STP Chemical Reduction/ UV Disinfection

Location

Bay Park STP

Project No.

35123 - L36

Description

A new OSHG system is proposed to meet the majority of the disinfection demand for hypo at the Bay Park STP and reduce the reliance on bulk tanker truck deliveries for supply. 

Advantages to onsite generation over bulk deliveries include lower operating costs, fewer chemical truck deliveries, and reduced risk of spills and chemical exposure to personnel 

due to the reduced chemical delivery frequency. Additionally onsite hypo generation can operate and produce hypo during catastrophic events like Hurricane Sandy when tanker 

trucks could not make deliveries due to flooding and fuel availability.

Project Status

Project is currently in detailed design. The design contract with Camp Dresser & Mckee will be reported under 35114-009. The 

Department is currently reviewing the 75% complete design documents. The County has evaluated whether to proceed with 

Onsite Hypochlorite or UV Disinfection. Based on the Engineer's recommendation the County will be procedding with UV 

Disinfection. Bid opening is scheduled for November 2017.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

2/4/20151 Planning/Conceptual Design

2/5/20152 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $19,140,000.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $19,140,000.00

ConstructionCMDesignSource
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Capital Project Number 3P311

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$500,000.00 $0.00 $76,000,000.00 $0.00 $169,692.32 ~000: Administration* N/A

$1,966,495.00 $1,189,089.00 $0.00 $1,022,789.00 $999,510.92 50.83%001: Dock Place & Southland Drive 21

$8,524,406.00 $519,220.00 $0.00 $7,640,905.90 $227,703.59 2.67%002: Cedar Dr, Roosevelt, Whitewood, Biltmore & Alhambra 22

$9,217,355.00 $422,500.00 $0.00 $8,070,200.00 $164,182.50 1.78%003: Wantagh Pkwy, Newbridge Rd, Merrick Rd & Ray St 23

$6,280,104.00 $943,040.00 $0.00 $5,683,104.00 $194,454.00 3.10%004: Felix Ct, Fox Rd, Northern Blvd & Grand Ave 24

$7,804,000.00 $559,000.00 $0.00 $6,859,000.00 $193,500.00 2.48%005: Millar St, Mott St, Long Beach Rd, Royal Ave & Lido Blvd 25

$8,869,812.00 $390,000.00 $0.00 $8,305,756.00 $180,000.00 2.03%006: Ocean Ave, Mill Rd, Woodmere Blvd, Longacre Ave & Doxey Bk 26

$7,189,775.00 $262,440.00 $0.00 $454,896.00 $180,697.60 2.51%007: East Ave, Inwood, Doughty Blvd, Bayview Ave & Roslyn Rd 27

$3,776,000.00 $0.00 $0.00 $0.00 $0.00 0.00%008: East Avenue Pump Station Reconstruction 28

$28,580,000.00 $3,384,900.00 $0.00 $26,851,900.00 $943,678.43 3.30%009: Barnes Avenue SSO/ Village of Hempstead Flow Diversion 29

$6,597,466.00 $144,026.00 $0.00 $374,466.00 $51,849.18 0.79%010: Lawrence (STP) & Sage Lake Pump Stations 30

$3,812,900.00 $0.00 $0.00 $0.00 $0.00 0.00%011: Roslyn Village, Morgan Park, Shore Road 31

$4,900,000.00 $0.00 $0.00 $4,900,000.00 $2,462,189.48 50.25%XXX: Miscellaneous Work 32

Sum: $98,018,313.00 $7,814,215.00 $76,000,000.00 $70,163,016.90 $5,767,458.02 5.88%

* For 000-Admin the budget is allocated as a percent within each individual sub-project. 000-Admin reflects all administrative charges, inclusive of County Labor Charges.
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

Dock Place & Southland Drive

Location

Glen Cove

Project No.

3P311 - 001

Description

Provide dry pit submersible sewage pumps.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and control panel 

equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight manhole covers and hatches.This project is referenced in the EFC Intended Use 

Plan under project number C1-5146-36-00.

Project Status

The Dock Place & Southland Drive Pump Station Reconstruction Project was bid on August 20th, 2013. Contract S3P311-01G was 

awarded to R.J. Industries, Inc. on October 17th, 2013. The Notice to Proceed was issued on October 28, 2013. Contract S3P311-

01G has a contract duration of 8 months. Time extension was granted until July 31, 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

7/19/20133 Detailed Design

8/20/20134 Bid Opening

10/28/20135 Construction NTP

6 Construction Complete

Project Budget: $1,966,495.00

Reimbursements: $1,189,089.00

Encumbered: $1,022,789.00

Paid to Date: $999,510.92

Percent Paid: 50.83%

Remaining Funds: $966,984.08

ConstructionCMDesignSource

NYS DHSES- 50% Advance $0.00 $446,100.00$0.00

NYS DHSES- 50% Disbursement 

Request

$0.00 $446,100.00$0.00

NYS DHSES- Remaining 

Disbursement Request

$0.00 $296,889.00$0.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

Cedar Dr, Roosevelt, Whitewood, Biltmore & Alhambra

Location

Massapequa

Project No.

3P311 - 002

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status

Proposals for Design Services were received on February 28, 2014. LKB Engineers was approved by the Rules Committee on the 

June 30, 2014  meeting. Detailed design is complete. The Bid Opening was on May 12, 2015. Philip Ross was the lowest 

responsible bidder. Construction NTP was issued effective March 3, 2016. Contract duration is 548 calendar days. Construction 

has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1/28/20141 Planning/Conceptual Design

9/23/20142 Procurement (Design Services)

3/26/20153 Detailed Design

5/12/20154 Bid Opening

3/3/20165 Construction NTP

6 Construction Complete

Project Budget: $8,524,406.00

Reimbursements: $519,220.00

Encumbered: $7,640,905.90

Paid to Date: $227,703.59

Percent Paid: 2.67%

Remaining Funds: $8,296,702.41

ConstructionCMDesignSource

NYS DHSES- 50% Advance $0.00 $0.00$259,610.00

NYS DHSES- Additional 25% $0.00 $0.00$129,805.00

NYS DHSES- Remaining Contract 

Amount

$0.00 $0.00$129,805.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

Wantagh Pkwy, Newbridge Rd, Merrick Rd & Ray St

Location

Wantagh, Bellmore, Merrick & Freeport

Project No.

3P311 - 003

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status

Proposals for Design Services were received on February 28, 2014. D&B was approved by the Rules Committee on the June 30, 

2014  meeting; E-150-14. Detailed design is complete and the Bid Opening was on June 2, 2015. R.J. Industries was the lowest 

responsible bidder. Construction NTP was issued effective March 3, 2016. Contract duration is 540 calendar days. Construction 

commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1/28/20141 Planning/Conceptual Design

9/23/20142 Procurement (Design Services)

4/13/20153 Detailed Design

6/2/20154 Bid Opening

3/3/20165 Construction NTP

6 Construction Complete

Project Budget: $9,217,355.00

Reimbursements: $422,500.00

Encumbered: $8,070,200.00

Paid to Date: $164,182.50

Percent Paid: 1.78%

Remaining Funds: $9,053,172.50

ConstructionCMDesignSource

NYS DHSES- 50% Advance $0.00 $0.00$211,250.00

NYS DHSES- Additional 25% $0.00 $0.00$105,625.00

NYS DHSES- Remaining Contract 

Amount

$0.00 $0.00$105,625.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

Felix Ct, Fox Rd, Northern Blvd & Grand Ave

Location

Baldwin

Project No.

3P311 - 004

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status

Planning/conceptual design is complete. The County procured Design Services through RFP S3P311-04C. Proposals were received 

on March 28, 2014. Greeley and Hansen was approved by the Rules Committee on the July 28, 2014 meeting, E189-14. Detailed 

design is complete and the Bid Opening was April 21, 2015. The lowest bidder was Philip Ross. Contract duration is 420 calendar 

days. As of November 15, 2015, construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

2/27/20141 Planning/Conceptual Design

9/17/20142 Procurement (Design Services)

3/13/20153 Detailed Design

4/21/20154 Bid Opening

11/15/20155 Construction NTP

6 Construction Complete

Project Budget: $6,280,104.00

Reimbursements: $943,040.00

Encumbered: $5,683,104.00

Paid to Date: $194,454.00

Percent Paid: 3.10%

Remaining Funds: $6,085,650.00

ConstructionCMDesignSource

NYS DHSES- 50% Advance $475,040.00 $0.00$234,000.00

NYS DHSES- Additional 25% $0.00 $0.00$117,000.00

NYS DHSES- Remaining Contract 

Amount

$0.00 $0.00$117,000.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

Millar St, Mott St, Long Beach Rd, Royal Ave & Lido Blvd

Location

Oceanside & Lido Beach

Project No.

3P311 - 005

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status

Planning/conceptual design was completed on March 27, 2014. The County procured Design Services through RFP S3P311-05C. 

Proposals were received on April 25, 2014. D&B Engineers was approved by the Rules Committee on September 8, 2014; E-203-

14. Contract was approved by the Comptroller's Office on October 14, 2014. Approved by NIFA on October 20, 2014. Detailed 

design is complete. Bid opening was on June 23, 2015. Philip Ross was the lowest responsible bidder. Contract has a duration of 

540 calendar days. As of November 15, 2015, construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

3/27/20141 Planning/Conceptual Design

12/1/20142 Procurement (Design Services)

5/1/20153 Detailed Design

6/23/20154 Bid Opening

11/15/20155 Construction NTP

6 Construction Complete

Project Budget: $7,804,000.00

Reimbursements: $559,000.00

Encumbered: $6,859,000.00

Paid to Date: $193,500.00

Percent Paid: 2.48%

Remaining Funds: $7,610,500.00

ConstructionCMDesignSource

NYS DHSES- 50% Advance $0.00 $0.00$279,500.00

NYS DHSES- Additional 25% $139,750.00 $0.00$139,750.00

NYS DHSES- Remaining Contract 

Amount

$0.00 $0.00$0.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

Ocean Ave, Mill Rd, Woodmere Blvd, Longacre Ave & Doxey Bk

Location

N. Woodmere, Valley Stream, Hewlett Neck & Woodmere

Project No.

3P311 - 006

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status

Planning/conceptual design was completed on April 25, 2014. The County procured Design Services through RFP No. S3P311-06C. 

Proposals were received on May 30, 2014. D&B Engineering was approved by the Rules Committee on the December 1, 2014 

meeting and was approved by NIFA on January 23, 2015. D&B will also be providing Construction Management services for 

3P311-006 & 3P311-007. Bid opening for S35121-06G was on October 27, 2015. Philip Ross was the lowest bidder. Contract 

duration is 540 calendar days. Construction is anticipated to begin June 30, 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

4/25/20141 Planning/Conceptual Design

4/15/20152 Procurement (Design Services)

9/17/20153 Detailed Design

10/27/20154 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $8,869,812.00

Reimbursements: $390,000.00

Encumbered: $8,305,756.00

Paid to Date: $180,000.00

Percent Paid: 2.03%

Remaining Funds: $8,689,812.00

ConstructionCMDesignSource

NYS DHSES- 50% Advance $0.00 $0.00$260,000.00

NYS DHSES- Additional 25% $0.00 $0.00$130,000.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

East Ave, Inwood, Doughty Blvd, Bayview Ave & Roslyn Rd

Location

Inwood

Project No.

3P311 - 007

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status

Planning/conceptual design is complete. Gannett Fleming will be performing  Design Services through RFP No. S3P311-07C. D&B 

will also be providing Construction Management services for 3P311-006 & 3P311-007. Bid opening for S3P311-07G was on 

December 22, 2015. Construction is anticipated to begin June 30, 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

5/28/20141 Planning/Conceptual Design

5/13/20152 Procurement (Design Services)

11/16/20153 Detailed Design

12/22/20154 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $7,189,775.00

Reimbursements: $262,440.00

Encumbered: $454,896.00

Paid to Date: $180,697.60

Percent Paid: 2.51%

Remaining Funds: $7,009,077.40

ConstructionCMDesignSource

NYS DHSES- 50% Advance $0.00 $0.00$174,960.00

NYS DHSES- Additional 25% $0.00 $0.00$87,480.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

East Avenue Pump Station Reconstruction

LocationProject No.

3P311 - 008

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning and conceptual design is currently underway. Construction is anticipated to begin May 2017.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $3,776,000.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $3,776,000.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

Barnes Avenue SSO/ Village of Hempstead Flow Diversion

Location

Baldwin

Project No.

3P311 - 009

Description

Project includes the advancement of dual alternatives that serve to:  1) reduce the volume of flow currently introduced into County sanitary sewer interceptor 2T-4 serving the 

Village of Hempstead; and, 2) increasing the capacity of County sanitary sewer interceptor in the vicinity of the Parsonage Creek Siphon (Baldwin, NY).  The diversion would 

require the upgrade of an existing Village pump station, the construction of a new pump station (replacing an existing pump station), and associated force mains to serve the pump 

stations. Project includes investigation, planning, design and construction of a parallel gravity interceptor sewer and/or pump station and associated force main to supplement 

gravity wastewater flow (during peak flow periods) within the existing sanitary sewer interceptor. This project is referenced in the EFC Intended Use Plan under project number C1-

5146-48-00.

Project Status

Evaluation of RFP S3P311-09C proposals are complete. The County has entered into a Personal Service Agreement with Cameron 

Engineering for design services. Agreement was approved on the April 7, 2014 Rules Calendar and was approved by NIFA on May 

29, 2014. The County is seeking Construction Management services through RFP No. S3P311-09M. Proposals were received on 

November 14, 2014. Bid opening was on August 18, 2015. The lowest bidder was Stratis Contracting. S3P311-09G was approved 

by the Legislature on October 20, 2015. Contract will be on the February 4, 2016 NIFA calendar. The Notice to Proceed was issued 

effective April 25, 2016. Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

12/20/20131 Planning/Conceptual Design

5/29/20142 Procurement (Design Services)

6/24/20153 Detailed Design

8/18/20154 Bid Opening

4/25/20165 Construction NTP

6 Construction Complete

Project Budget: $28,580,000.00

Reimbursements: $3,384,900.00

Encumbered: $26,851,900.00

Paid to Date: $943,678.43

Percent Paid: 3.30%

Remaining Funds: $27,636,321.57

ConstructionCMDesignSource

NYS DHSES- 50% Advance $787,500.00 $0.00$1,298,700.00

NYS DHSES- Additional 25% $0.00 $0.00$649,350.00

NYS DHSES- Remaining Contract 

Amount

$0.00 $0.00$649,350.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

Lawrence (STP) & Sage Lake Pump Stations

Location

Lawrence

Project No.

3P311 - 010

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning/conceptual design is complete. An RFP for design services was released on September 12, 2014. Proposals were received  

on October 10, 2014. The County has selected Greenley & Hansen Engineering to perform design services. The bid opening took 

place on May 17, 2016. Philip Ross was the lowest responsible bidder. Construction is anticipated to begin August 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

9/12/20141 Planning/Conceptual Design

9/15/20152 Procurement (Design Services)

3/8/20163 Detailed Design

5/17/20164 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $6,597,466.00

Reimbursements: $144,026.00

Encumbered: $374,466.00

Paid to Date: $51,849.18

Percent Paid: 0.79%

Remaining Funds: $6,545,616.82

ConstructionCMDesignSource

NYS DHSES- 50% Advance $0.00 $0.00$144,026.00
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

Roslyn Village, Morgan Park, Shore Road

LocationProject No.

3P311 - 011

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning and conceptual design is underway. Construction is anticipated to commence June 2017.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $3,812,900.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $3,812,900.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P311

Pump Station Rehabilitation

Project Name 

Miscellaneous Work

Location

Various Locations

Project No.

3P311 - XXX

Description

This is not a project

Project Status

This entry is for miscellaneous work paid for out of 3P311.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1

Project Budget: $4,900,000.00

Reimbursements: $0.00

Encumbered: $4,900,000.00

Paid to Date: $2,462,189.48

Percent Paid: 50.25%

Remaining Funds: $2,437,810.52

ConstructionCMDesignSource
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Capital Project Number 3P312

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$0.00 $0.00 $1,000,000.00 $0.00 $6,474.00 ~000: Administration* N/A

$2,088,499.00 $0.00 $0.00 $162,500.00 $0.00 0.00%001: Repairs to Various Pump Stations 34

$8,164,726.00 $0.00 $0.00 $564,200.00 $0.00 0.00%002: Central, Dana & Long Meadow Pump Station - Glen Cove 35

$930,637.00 $0.00 $0.00 $0.00 $0.00 0.00%003: Roslyn Village Pump Replacement - Cedar Creek 36

$5,957,443.00 $0.00 $0.00 $0.00 $0.00 0.00%004: Harwood & Southridge Pump Station- Glen Cove 37

$6,459,028.00 $0.00 $0.00 $0.00 $0.00 0.00%005: Knott, Morgan & Viola Pump Station- Glen Cove 38

$3,407,155.00 $0.00 $0.00 $0.00 $0.00 0.00%006: Franklin, Shore & Titus Pump Station- Glen Cove 39

$3,994,444.00 $0.00 $0.00 $0.00 $0.00 0.00%007: Glengarrif & Woodland Pump Station- Glen Cove 40

$8,624,570.00 $0.00 $0.00 $0.00 $0.00 0.00%008: Pelican Pond & Cold Spring Pump Station - Cedar Creek 41

$30,536,493.00 $0.00 $0.00 $0.00 $0.00 0.00%009: Bernice Roslyn Village & Mallard Pump Station- Cedar Creek 42

$12,746,038.00 $0.00 $0.00 $0.00 $0.00 0.00%010: Cedarhurst, Causeway & Falmouth Pump Station - Bay Park 43

$11,960,695.00 $0.00 $0.00 $0.00 $0.00 0.00%011: Boden & East Williston Pump Station- Bay Park 44

$10,607,311.00 $0.00 $0.00 $0.00 $0.00 0.00%012: Pump Stations SCADA Upgrades 45

Sum: $105,477,039.00 $0.00 $1,000,000.00 $726,700.00 $6,474.00 0.01%

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Repairs to Various Pump Stations

LocationProject No.

3P312 - 001

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Project will be designed  by Dvirka & Bartillucci through RFP S3P312-01C. Construction is anticipated to begin in April 2017.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

9/23/20141 Planning/Conceptual Design

4/18/20162 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $2,088,499.00

Reimbursements: $0.00

Encumbered: $162,500.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $2,088,499.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Central, Dana & Long Meadow Pump Station - Glen Cove

Location

Glen Cove

Project No.

3P312 - 002

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Project will be designed  by H2M Architects and Engineers through RFP S3P312-02C. Construction is anticipated to begin in 

August 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

9/23/20141 Planning/Conceptual Design

11/24/20152 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $8,164,726.00

Reimbursements: $0.00

Encumbered: $564,200.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $8,164,726.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Roslyn Village Pump Replacement - Cedar Creek

Location

Cedar Creek STP

Project No.

3P312 - 003

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Project was designed by  Cameron Engineers. Bid Opening was on June 23, 2015. Bensin Contracting was the lowest bidder. 

Project requires Bond Ordinance authorization from pending 2016 Capital Plan to proceed.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

9/5/20142 Procurement (Design Services)

6/19/20153 Detailed Design

6/23/20154 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $930,637.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $930,637.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Harwood & Southridge Pump Station- Glen Cove

Location

Glen Cove

Project No.

3P312 - 004

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning/ conceptual design is underway. The County procured H2M to provide design services through RFP S35121-04C. 

Construction is anticipated to begin in July 2017.  Project requires Bond Ordinance authorization from pending 2016 Capital Plan 

to proceed.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $5,957,443.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $5,957,443.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Knott, Morgan & Viola Pump Station- Glen Cove

Location

Glen Cove

Project No.

3P312 - 005

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2018.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $6,459,028.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $6,459,028.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Franklin, Shore & Titus Pump Station- Glen Cove

Location

Glen Cove

Project No.

3P312 - 006

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2019.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $3,407,155.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $3,407,155.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Glengarrif & Woodland Pump Station- Glen Cove

Location

Glen Cove

Project No.

3P312 - 007

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2020.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $3,994,444.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $3,994,444.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Pelican Pond & Cold Spring Pump Station - Cedar Creek

Location

Cedar Creek STP

Project No.

3P312 - 008

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2020.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $8,624,570.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $8,624,570.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Bernice Roslyn Village & Mallard Pump Station- Cedar Creek

Location

Cedar Creek STP

Project No.

3P312 - 009

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2021.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $30,536,493.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $30,536,493.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Cedarhurst, Causeway & Falmouth Pump Station - Bay Park

Location

Bay Park STP

Project No.

3P312 - 010

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2021.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $12,746,038.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $12,746,038.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Boden & East Williston Pump Station- Bay Park

Location

Bay Park STP

Project No.

3P312 - 011

Description

Provide dry pit submersible sewage pumps and sewage grinders.  Replace damaged HVAC, electrical, structural and architectural components of the stations.  Raise electrical and 

control panel equipment to the extent possible.  Provide quick-connects for portable generators.  Add watertight entry doors and raise or protect louvers.  Complete work for 

building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion 

classification requirements.

Project Status

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2021.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $11,960,695.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $11,960,695.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3P312

Pump Station Rehabilitation

Project Name 

Pump Stations SCADA Upgrades

Location

Multiple Locations

Project No.

3P312 - 012

Description

This project includes supervisory control and data acquisition (SCADA) improvements to the Department’s environmental facilities.  With varying degrees of automation at the 

Department’s fifty-seven (57) sewage pumping stations and seven (7) storm water pumping stations, the Department is seeking to standardize the automation systems and provide 

overall supervisory control of these facilities.

Project Status

CDM Smith will be providing the County with design services. Detailed design is complete. LKB was selected to perform 

construction management services through RFP S3P312-12M. Bid Opening was on December 1,2015. Hinck was the lowest 

bidder. Contract was approved by the Legislature on February 2, 2016 (Item B6-16). Project requires Bond Ordinance 

authorization from pending 2016 Capital Plan to proceed.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

10/14/20152 Procurement (Design Services)

7/7/20153 Detailed Design

12/1/20154 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $10,607,311.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $10,607,311.00

ConstructionCMDesignSource
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Capital Project Number 35116

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$30,300,000.00 $0.00 $30,000,000.00 $29,013,794.69 $27,270,233.01 90.00%001: Odor Control Improvements- Bay Park STP & Cedar Creek STP 47

Sum: $30,300,000.00 $0.00 $30,000,000.00 $29,013,794.69 $27,270,233.01 90.00%
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35116

Wastewater Odor Control Improvements

Project Name 

Odor Control Improvements- Bay Park STP & Cedar Creek STP

Location

Bay Park & Cedar Creek Sewage Treatment Plant

Project No.

35116 - 001

Description

Installation of Odor Control Biofilter System for the Bay Park STP Aeration Tanks, and one complete Odor Control Biofilter System for the Cedar Creek WPCP Aeration Tanks.  In 

addition, the Bay Park STP will also include four (4) Carbon Adsorbers as a polishing system to the existing primary tank odor control wet scrubber system.

Project Status

Contract S35116-01G was bid on August 20, 2013 and was awarded to R.J. Industries, Inc. on September 24, 2013. The Notice to 

Proceed was issued on October 23, 2013. Construction has commenced and is ongoing. Contract S35116-01G has a contract 

duration of 26 months. Project close out is complete.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

8/20/20134 Bid Opening

10/23/20135 Construction NTP

4/30/20166 Construction Complete

Project Budget: $30,300,000.00

Reimbursements: $0.00

Encumbered: $29,013,794.69

Paid to Date: $27,270,233.01

Percent Paid: 90.00%

Remaining Funds: $3,029,766.99

ConstructionCMDesignSource
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Capital Project Number 3B120

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$0.00 $0.00 $45,060,411.00 $1,000.00 $259,303.42 ~000: Administration* N/A

$16,600,000.00 $0.00 $0.00 $14,746,415.00 $6,202,321.32 37.36%001: Influent Screening Facility Improvements 49

$22,700,000.00 $0.00 $0.00 $20,196,707.00 $6,153,543.02 27.11%002: Grit Removal Facility Improvements 50

Sum: $39,300,000.00 $0.00 $45,060,411.00 $34,944,122.00 $12,615,167.76 32.10%

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3B120

Bay Park Preliminary Treatment Modifications

Project Name 

Influent Screening Facility Improvements

Location

Bay Park Sewage Treatment Plant

Project No.

3B120 - 001

Description

Contract consists of the removal of four (4) mechanical bar screens and associated equipment, and installation of four (4) new mechanical bar screens, two odor control scrubber 

systems with chemical storage tanks, traveling bridge crane conveyance system, sluice gate improvements, roofing system replacement, and all appurtenances associated with the 

bar screens including fans, ductwork, air handling units, hot water unit heaters, hot water piping, electrical, and instrumentation and controls associated with such work.

Project Status

Contract S3B120-01G was bid on November 26, 2013. Picone was the lowest responsible bidder. This contract was approved by 

Rules Committee on March 10, 2014, Item No. B06-2014. The Contract was approved by NIFA, and the Notice to Proceed was 

issued effective May 27, 2014. This contract has a duration of 30 months. Proposals were requested for CM services and the firm 

Gannett Fleming Engineers, P.C., Contract S3B120-01M was approved. Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

11/26/20134 Bid Opening

5/27/20145 Construction NTP

6 Construction Complete

Project Budget: $16,600,000.00

Reimbursements: $0.00

Encumbered: $14,746,415.00

Paid to Date: $6,202,321.32

Percent Paid: 37.36%

Remaining Funds: $10,397,678.68

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3B120

Bay Park Preliminary Treatment Modifications

Project Name 

Grit Removal Facility Improvements

Location

Bay Park Sewage Treatment Plant

Project No.

3B120 - 002

Description

Demolition of three (3) grit tanks, mechanisms, dragout channels equipment, grit collectors and conveyors and associated equipment; demolition of two venture influent flowmeters 

and associated equipment; and  installation of three (3) vortex grit removal tanks including grit removal cyclones and classifiers, new odor control scrubber system as well as HVAC 

improvements, electrical and building architectural rehabilitation including new roof.

Project Status

Detailed design was completed on February 12, 2014.  The bid opening was on April 1, 2014. R.J./ Scalamandre Joint Venture was 

the lowest responsible bidder and a recommendation of award was issued. Contract was approved on June 30, 2014 by the Rules 

Committee; Item No. B14-14. Cameron Engineering will be providing CM Services through RFP No. S3B120-02M. Certified 

contract received June 9, 2014. Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

10/20/20101 Planning/Conceptual Design

12/28/20102 Procurement (Design Services)

2/12/20143 Detailed Design

4/1/20144 Bid Opening

4/20/20155 Construction NTP

6 Construction Complete

Project Budget: $22,700,000.00

Reimbursements: $0.00

Encumbered: $20,196,707.00

Paid to Date: $6,153,543.02

Percent Paid: 27.11%

Remaining Funds: $16,546,456.98

ConstructionCMDesignSource
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Capital Project Number 35114

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$0.00 $0.00 $73,955,000.00 $8,885,180.78 $4,495,299.22 ~000: Administration* N/A

$4,700,000.00 $0.00 $0.00 $4,582,130.75 $4,540,988.62 96.62%001: Interim Sludge Thickening Facility Improvements - Bay Park STP 52

$13,729,090.00 $0.00 $0.00 $11,150,985.50 $11,117,864.62 80.98%002: Primary Settling Tank- Bay Park STP 53

$17,308,650.00 $0.00 $0.00 $14,919,582.00 $12,372,428.81 71.48%003: Sludge Thickening Facility Improvements- Bay Park STP 54

$7,674,630.00 $0.00 $0.00 $6,783,705.00 $227,800.00 2.97%004: Primary and Secondary Clarifiers- Glen Cove STP 55

$1,032,070.00 $0.00 $0.00 $1,032,069.28 $1,031,188.69 99.91%005: Electrical Service Relocation- Glen Cove STP 56

$4,225,000.00 $0.00 $0.00 $325,000.00 $40,000.00 0.95%006: Sludge Dewatering Facility- Glen Cove STP 57

$1,600,000.00 $0.00 $0.00 $1,414,611.36 $1,204,406.50 75.28%007: Process Blower & PBS Tank Replacement- Glen Cove STP 58

$675,000.00 $0.00 $0.00 $593,880.01 $189,784.00 28.12%008: Aeration Tank Baffle Wall Replacement-Glen Cove STP 59

$4,500,000.00 $0.00 $0.00 $4,013,500.00 $1,146,544.04 25.48%009: Efficiency Capital Improvements- Design 60

$16,790,000.00 $0.00 $0.00 $0.00 $0.00 0.00%010: Cedar Creek Onsite Sodium Hypochlorite Generation Facility 61

$7,447,681.00 $0.00 $0.00 $0.00 $0.00 0.00%011: Energy Reduction- Organic Rankin Cycle at Bay Park STP 62

$1,000,000.00 $0.00 $0.00 $117,520.00 $0.00 0.00%012: Marine Blukhead Repair at Glen Cove STP 63

Sum: $80,682,121.00 $0.00 $73,955,000.00 $53,818,164.68 $36,366,304.50 45.07%

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Interim Sludge Thickening Facility Improvements - Bay Park STP

Location

Bay Park Sewage Treatment Plant

Project No.

35114 - 001

Description

This project  consists of the installation/construction of four (4) 3-meter gravity belt thickener systems; four (4) polymer feed pumps, controls and piping; four (4) washwater booster 

pumps, controls and piping; four (4) thickened sludge pumps, controls and piping; architectural/structural modifications; and all other work necessary for a complete and operable 

gravity belt thickener system as well as associated the electrical work.

Project Status

Project is complete.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

1/31/20113 Detailed Design

3/1/20114 Bid Opening

10/24/20115 Construction NTP

7/19/20146 Construction Complete

Project Budget: $4,700,000.00

Reimbursements: $0.00

Encumbered: $4,582,130.75

Paid to Date: $4,540,988.62

Percent Paid: 96.62%

Remaining Funds: $159,011.38

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Primary Settling Tank- Bay Park STP

Location

Bay Park Sewage Treatment Plant

Project No.

35114 - 002

Description

This project consists of 1)Demolition, removal and replacement of the existing sludge and grit collection system in all eight (8) primary settling tanks including chains and flights, 

drives, guide rails, sprockets, etc., 2) Demolition and removal of the existing scum collection system in all primary settling tanks including slotted pipe, bearing assemblies, 

brackets, actuators, drive motors, etc., 3) Removal and replacement of all power and control cables for the existing sludge and grit and scum collection systems in all primary 

settling tanks, and 4) Installation of Instrumentation and Control, associated with the above mentioned work.

Project Status

This project is complete.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

3/4/20114 Bid Opening

8/1/20115 Construction NTP

1/15/20156 Construction Complete

Project Budget: $13,729,090.00

Reimbursements: $0.00

Encumbered: $11,150,985.50

Paid to Date: $11,117,864.62

Percent Paid: 80.98%

Remaining Funds: $2,611,225.38

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Sludge Thickening Facility Improvements- Bay Park STP

Location

Bay Park Sewage Treatment Plant

Project No.

35114 - 003

Description

Installation of a storage and polymer feeding system including FRP tanks, mixing pumps, polymer blending units and auxiliary systems to service four (4) new Gravity Belt 

Thickeners currently placed in operation under a previous contract.  Also included will be new carbon adsorber odor control system, five (5) waste Activated Sludge pumps with 

VFD drives, five (5) screened effluent water pumps associated with the effluent service water system, architectural improvements to the Building including retrofitting existing 

DAF tanks to accommodate new electrical, HVAC, Control and Odor Control rooms, replacement of roof, and Electrical and Instrumentation and Control associated with this 

system, etc., as describe in the contract documents.

Project Status

Contract S35114-03G was bid on August 20, 2013 and was awarded to Mace Contracting Corporation on September 24, 2013. The 

Notice to Proceed was issued on October 24, 2013. Construction has commenced and is ongoing. Contract S35114-03G has a 

contract duration of 24 months. LKB will be providing CM Services through RFP No. S35114-03M. Construction contract was 

extended to October 28, 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

8/20/20134 Bid Opening

10/24/20135 Construction NTP

6 Construction Complete

Project Budget: $17,308,650.00

Reimbursements: $0.00

Encumbered: $14,919,582.00

Paid to Date: $12,372,428.81

Percent Paid: 71.48%

Remaining Funds: $4,936,221.19

ConstructionCMDesignSource

Capital Project 35114Thursday, June 30, 2016 Page 54



Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Primary and Secondary Clarifiers- Glen Cove STP

Location

Glen Cove Sewage Treatment Plant

Project No.

35114 - 004

Description

This project is for improvements to the existing primary settling tanks and final settling tanks; it will include replacement and upgrades to the tank internals, drive mechanisms, 

controls, instrumentation, valves, etc.

Project Status

Planning/conceptual design is complete. Through RFP S35114-04 the County has entered into a Personal Service Agreement with 

Holzmacher, McLendon & Murrell, P.C. for design services. The County will be procuring Construction Management Services 

through RFP  S35114-04M. The TRC has reviewed the CM proposals and Haks was selected. Contract is currently pending 

approval. Bid Opening was on April 14, 2015. WHM Plumbing was the lowest responsible bidder. Contract duration is 548 

calendar days. Notice to Proceed was issued effective May 4, 2016. Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

2/26/20153 Detailed Design

4/14/20154 Bid Opening

5/4/20165 Construction NTP

6 Construction Complete

Project Budget: $7,674,630.00

Reimbursements: $0.00

Encumbered: $6,783,705.00

Paid to Date: $227,800.00

Percent Paid: 2.97%

Remaining Funds: $7,446,830.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Electrical Service Relocation- Glen Cove STP

Location

Glen Cove Sewage Treatment Plant

Project No.

35114 - 005

Description

This project is to provide for the replacement of the electric service for the Plant.  The electric service from LIPA is fed through the abandoned City of Glen Cove incinerator. The 

electrical equipment (switchgear, transformer, etc.) is outdated and the building is in a dangerous condition. Along with the understanding that the City of Glen Cove wishes to 

demolish the Incinerator Building, we are concerned with the age and condition of the existing electrical service.

Project Status

Project Complete.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

1/13/20123 Detailed Design

2/21/20124 Bid Opening

8/1/20135 Construction NTP

8/30/20156 Construction Complete

Project Budget: $1,032,070.00

Reimbursements: $0.00

Encumbered: $1,032,069.28

Paid to Date: $1,031,188.69

Percent Paid: 99.91%

Remaining Funds: $881.31

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Sludge Dewatering Facility- Glen Cove STP

Location

Glen Cove Sewage Treatment Plant

Project No.

35114 - 006

Description

This project is for improvements to the sludge dewatering facility, including:  Rehabilitation/reconstruction of the former Dissolved Air Flotation (DAF) building to house two (2) 

new belt filter presses; provide three (3) new sludge feed pumps (existing pumps are plunger type); provide new piping, valves, etc. for feeding sludge to the new belt filter presses; 

provide new dewatered sludge cake conveyor and truck loading system; provide for improvements to the truck loading area, including a new over-head cover; HVAC, electrical, 

plumbing, etc. improvements to support the conversion of the former DAF building to house the new belt filter presses.

Project Status

The County will be procuring design services through RFP No. S35114-06C. Proposals were received on May 30, 2014. H2M was 

approved by the Rules Committee December 1, 2014. H2M was approved by NIFA January 20, 2015. Construction is anticipated 

to begin March 2017.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

12/2/20151 Planning/Conceptual Design

1/6/20162 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $4,225,000.00

Reimbursements: $0.00

Encumbered: $325,000.00

Paid to Date: $40,000.00

Percent Paid: 0.95%

Remaining Funds: $4,185,000.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Process Blower & PBS Tank Replacement- Glen Cove STP

Location

Glen Cove Sewage Treatment Plant

Project No.

35114 - 007

Description

This project is for the replacement of the existing underground diesel storage tank with a new above ground tank and to provide a new aeration process air compressor; this work is 

needed to comply with current regulations and laws regarding petroleum bulk storage tanks and for the replacement of equipment (process air blower) which is outdated and 

inefficient.

Project Status

Contract no. S35114-07G was bid on August 28,2012. R.J. Industries was the lowest responsible bidder. Notice to Proceed was 

issued effective May 19, 2014. Construction is complete.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

7/27/20123 Detailed Design

8/28/20124 Bid Opening

5/19/20145 Construction NTP

5/16/20166 Construction Complete

Project Budget: $1,600,000.00

Reimbursements: $0.00

Encumbered: $1,414,611.36

Paid to Date: $1,204,406.50

Percent Paid: 75.28%

Remaining Funds: $395,593.50

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Aeration Tank Baffle Wall Replacement-Glen Cove STP

Location

Glen Cove Sewage Treatment Plant

Project No.

35114 - 008

Description

This project includes the removal and replacement of the aeration tank baffle walls and the replacement of approx 100 aeration tank air diffusers.  The baffle walls and diffusers 

are approaching the end-of-their usefull life and must be replaced to ensure no failures of the treatment process.

Project Status

Detailed design is complete. The bid opening for Contract No. S35114-08G was on March 25, 2014. Bensin Contracting was the 

lowest responsible bidder and a recommendation of award was issued. Contract was approved on June 30, 2014 by the Rules 

Committee; Item N. B11-14. Contract duration is approximately 9 months. Haks-Nelson & Pope Joint Venture will be performing 

Construction Management Services for this project. Construction is complete.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

2/14/20143 Detailed Design

3/25/20144 Bid Opening

6/8/20155 Construction NTP

6/6/20166 Construction Complete

Project Budget: $675,000.00

Reimbursements: $0.00

Encumbered: $593,880.01

Paid to Date: $189,784.00

Percent Paid: 28.12%

Remaining Funds: $485,216.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Efficiency Capital Improvements- Design

Location

Multiple Locations

Project No.

35114 - 009

Description

The Bay Park STP is undergoing a major upgrade to address damage from Super Storm Sandy and to improve its overall operation. An upgrade program is also underway at the 

Cedar Creek WPCP to address operational upgrades and system improvements. A key component to both plant upgrade programs is the implementation of energy efficiency 

projects to reduce operating costs and improve the reliability of existing operations.

Project Status

Projects are currently in detailed design.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

2/4/20151 Planning/Conceptual Design

2/5/20152 Procurement (Design Services)

3 Detailed Design

Project Budget: $4,500,000.00

Reimbursements: $0.00

Encumbered: $4,013,500.00

Paid to Date: $1,146,544.04

Percent Paid: 25.48%

Remaining Funds: $3,353,455.96

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Cedar Creek Onsite Sodium Hypochlorite Generation Facility

Location

Cedar Creek WWTP

Project No.

35114 - 010

Description

A new OSHG system is proposed to meet the majority of the disinfection demand for hypo at the Cedar Creek STP and reduce the reliance on bulk tanker truck deliveries for 

supply. Advantages to onsite generation over bulk deliveries include lower operating costs, fewer chemical truck deliveries, and reduced risk of spills and chemical exposure to 

personnel due to the reduced chemical delivery frequency. Additionally onsite hypo generation can operate and produce hypo during catastrophic events like Hurricane Sandy when 

tanker trucks could not make deliveries due to flooding and fuel availability.

Project Status

Project is currently in detailed design. The design contract with Camp Dresser & Mckee will be reported under 35114-009.  Bid 

opening was on December 8, 2015. R.J. Industries was the lowest bidder. This contract was tabled during the February 2, 2016 

Legislature calendar meeting. A cost benefit analysis is required before moving forward.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

2/4/20151 Planning/Conceptual Design

2/5/20152 Procurement (Design Services)

10/9/20153 Detailed Design

12/8/20154 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $16,790,000.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $16,790,000.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Energy Reduction- Organic Rankin Cycle at Bay Park STP

Location

Bay Park STP

Project No.

35114 - 011

Description

Utilizing the ORC system to recover and convert waste thermal energy increases the existing engine plants’ electrical generation capacity with no additional fuel consumption. In 

addition, low grade heat may be extracted from the exhaust gases leaving the ORC unit if additional thermal energy is needed for process or space heating.

Project Status

Projects are currently in detailed design. The design contract with Camp Dresser & Mckee will be reported under 35114-009. 

Construction is anticipated for Summer 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

2/4/20151 Planning/Conceptual Design

2/5/20152 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $7,447,681.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $7,447,681.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35114

Wastewater Facility Improvements

Project Name 

Marine Blukhead Repair at Glen Cove STP

Location

Glen Cove STP

Project No.

35114 - 012

Description

This Project is to replace the failing marine bulkhead with a new bulkhead.  It is envisioned that the replacement bulkhead will be installed immediately outboard (creek side) of 

the existing bulkhead and that the old bulkhead will either be removed or substantially abandoned in place. The existing bulkhead is corroded and this corrosion has caused 

subsidence (loss of soil) in the embankment.  Continued loss of soil creates unsafe conditions and failure (collapse) of the bulkhead may potentially jeopardize the adjacent 

structures including but not limited to the outfall chamber.

Project Status

Project is in detailed design. Through RFP S35114-12C H2M was selected to provide design services.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

4/25/20162 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $1,000,000.00

Reimbursements: $0.00

Encumbered: $117,520.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $1,000,000.00

ConstructionCMDesignSource
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Capital Project Number 35100

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$0.00 $0.00 $50,000,000.00 $637,399.44 $1,092,596.25 ~000: Administration* N/A

$13,400,000.00 $0.00 $0.00 $11,615,733.79 $11,130,565.12 83.06%001: Digester Rehabilitation & Cleaning- Bay Park STP 65

$20,500,000.00 $0.00 $0.00 $18,151,250.00 $2,088,322.08 10.19%002: Digester Rehabilitation & Cleaning Cedar Creek STP 66

$8,700,000.00 $0.00 $0.00 $684,828.00 $109,837.50 1.26%003: Digester Gas Sphere Rehab- Bay Park & Cedar Creek STP 67

Sum: $42,600,000.00 $0.00 $50,000,000.00 $31,089,211.23 $14,421,320.95 33.85%

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35100

Bay Park and Cedar Creek Digester Rehabilitation

Project Name 

Digester Rehabilitation & Cleaning- Bay Park STP

Location

Bay Park Sewage Treatment Plant

Project No.

35100 - 001

Description

The cleaning and repair of eight digesters inclusive of two storage tanks, five heat exchangers and associated digester sludge piping.  Tank cleaning shall include the removal of 

digester contents from the lower portion of the digester or storage tanks, pumping of sludge and wash water into a temporary portable belt filter press, conveying the dewatered 

digester contents to the County’s sludge handling contractor’s vehicle, and repairing all appurtenances associated with the tanks as describe in the contract documents.

Project Status

Contract S35100-01G was bid on February 14, 2012 and was awarded to Posillico Civil, Inc. on August 7, 2012. The Notice to 

Proceed was issued on May 20, 2013. Project is complete.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

2/14/20134 Bid Opening

5/20/20135 Construction NTP

4/25/20166 Construction Complete

Project Budget: $13,400,000.00

Reimbursements: $0.00

Encumbered: $11,615,733.79

Paid to Date: $11,130,565.12

Percent Paid: 83.06%

Remaining Funds: $2,269,434.88

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35100

Bay Park and Cedar Creek Digester Rehabilitation

Project Name 

Digester Rehabilitation & Cleaning Cedar Creek STP

Location

Cedar Creek Sewage Treatment Plant

Project No.

35100 - 002

Description

This project includes the cleaning and internal rehabilitation of nine (9) existing digesters; and the rehabilitation and/or replacement of various sludge circulation pumps, heat 

exchangers, gas compressors and associated piping, valves, meters and appurtenances.

Project Status

Detailed design is complete. Bid documents were available for pick-up on July 11, 2014, with a Bid Opening scheduled for August 

19, 2014. Posillico was the lowest responsible bidder. Posillico was approved by the Rules Committee on December 1, 2014. 

Approved by NIFA on March 23, 2015. The County is currently procuring CM services through RFP S35100-02M. Debruin was 

approved by the Rules Committee on December 1, 2014. Notice to Proceed was issued effective April 20, 2015. Contract duration is 

832 calendar days. Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

9/13/20132 Procurement (Design Services)

6/20/20143 Detailed Design

8/12/20144 Bid Opening

4/20/20155 Construction NTP

6 Construction Complete

Project Budget: $20,500,000.00

Reimbursements: $0.00

Encumbered: $18,151,250.00

Paid to Date: $2,088,322.08

Percent Paid: 10.19%

Remaining Funds: $18,411,677.92

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35100

Bay Park and Cedar Creek Digester Rehabilitation

Project Name 

Digester Gas Sphere Rehab- Bay Park & Cedar Creek STP

Location

Bay Park & Cedar Creek STP

Project No.

35100 - 003

Description

This project includes the external and internal rehabilitation of the digester gas spheres (one [1] existing at each plant), replacement of various digester gas valves, and installation 

of equipment to improvement the quality of the digester gas.

Project Status

Planning/conceptual design is complete. Detailed design is ongoing.  Bid Opening was on November 17, 2015.  The bid results 

received were over the engineer's estimate. Bid results were evaluated, and engineers have decided to redefine the project scope 

and rebid the project. Through RFP 35100-03M the County will be itilizing D&B Engineers for construction management services. 

Bid opening was on November 17, 2015. It has been recommended that all bids be rejected. Project is currently pending rebid.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

9/13/20132 Procurement (Design Services)

8/1/20153 Detailed Design

11/17/20154 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $8,700,000.00

Reimbursements: $0.00

Encumbered: $684,828.00

Paid to Date: $109,837.50

Percent Paid: 1.26%

Remaining Funds: $8,590,162.50

ConstructionCMDesignSource
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Capital Project Number 3B119

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$0.00 $0.00 $38,749,719.00 $4,730,349.16 $4,911,410.04 ~000: Administration* N/A

$5,433,065.00 $0.00 $0.00 $4,986,140.25 $4,526,001.00 83.30%003: Miscellaneous Improvements to Bay Park STP 69

$750,000.00 $0.00 $0.00 $537,940.00 $0.00 0.00%004: Effluent Screen & Disinfection Improvements- Bay Park STP 70

$18,292,275.00 $0.00 $0.00 $16,817,455.00 $15,142,963.30 82.78%005: Primary Generators Controls Rehabilitation- Bay Park STP 71

$5,272,764.00 $2,953,275.00 $0.00 $3,937,700.00 $2,682,275.00 50.87%006: Bay Park Temporary Heating Hot Water Water Piping System 72

Sum: $29,748,104.00 $2,953,275.00 $38,749,719.00 $31,009,584.41 $27,262,649.34 91.64%

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3B119

Bay Park STP Various Buildings and Equipment Modifications

Project Name 

Miscellaneous Improvements to Bay Park STP

Location

Bay Park Sewage Treatment Plant

Project No.

3B119 - 003

Description

This project calls for the replacement of two (2) effluent water strainers and associated equipment within the Effluent Screening Building; replacement of two (2) existing 10,000 gal 

underground fuel oil tanks with new 8,000 gal above ground fuel oil tank, and replacement of radiators and associated cooling equipment all associated with the emergency 

generators; installation of maintenance platform to service effluent/tide pumps located in Effluent Pump Building; installation of a temporary cooling system, and various large 

valve replacements primarily associated with the main engine generator’s effluent cooling water system located in the Main Building; as well as the electrical, instrumentation and 

control associated with this work.

Project Status

Contract S3B119-03G and S3B119-03E were bid on August 10, 2010. Contract No. S3B119-03G was awarded to WHM Plumbing, 

Inc. and Contract No. S3B119-03E was awarded to Palace Electrical Contractors, Inc. Time extension was granted until 

September 30, 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

8/18/20093 Detailed Design

8/10/20104 Bid Opening

9/1/20105 Construction NTP

6 Construction Complete

Project Budget: $5,433,065.00

Reimbursements: $0.00

Encumbered: $4,986,140.25

Paid to Date: $4,526,001.00

Percent Paid: 83.30%

Remaining Funds: $907,064.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3B119

Bay Park STP Various Buildings and Equipment Modifications

Project Name 

Effluent Screen & Disinfection Improvements- Bay Park STP

Location

Bay Park Sewage Treatment Plant

Project No.

3B119 - 004

Description

This project calls for the rehabilitation and replacement of effluent screens at Bay Park STP.

Project Status

This project has been cancelled because the scope of work was included in the Sandy Recovery efforts due to DEC requirements.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $750,000.00

Reimbursements: $0.00

Encumbered: $537,940.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $750,000.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3B119

Bay Park STP Various Buildings and Equipment Modifications

Project Name 

Primary Generators Controls Rehabilitation- Bay Park STP

Location

Bay Park Sewage Treatment Plant

Project No.

3B119 - 005

Description

Removal of all power and control cables for the existing generator control systems for all four Main Engine Generators back to the source and furnishing and installation of new 

cables, testing, and start-up of new generator control systems for all Main Engine Generator Systems.

Project Status

Contract S3B119-05G was bid on July 17, 2013 and was awarded to Optimum Controls Corporation on August 5, 2013. The Notice 

to Proceed was issued on October 21, 2013. Construction has commenced and is ongoing. Contract S3B119-05G has a contract 

duration of 18 months. Contract has been extended through October 31, 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement

3 Detailed Design

7/17/20134 Bid Opening

10/21/20135 Construction NTP

6 Construction Complete

Project Budget: $18,292,275.00

Reimbursements: $0.00

Encumbered: $16,817,455.00

Paid to Date: $15,142,963.30

Percent Paid: 82.78%

Remaining Funds: $3,149,311.70

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3B119

Bay Park STP Various Buildings and Equipment Modifications

Project Name 

Bay Park Temporary Heating Hot Water Water Piping System

Location

Bay Park STP

Project No.

3B119 - 006

Description

Project Status

Bid Opening was on June 30, 2015. R.J. Industries was the lowest responsible bidder. As of July 13, 2015, construction has 

commenced and is ongoing. Time extension was granted until July 31, 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement

3 Detailed Design

6/30/20154 Bid Opening

7/13/20155 Construction NTP

6 Construction Complete

Project Budget: $5,272,764.00

Reimbursements: $2,953,275.00

Encumbered: $3,937,700.00

Paid to Date: $2,682,275.00

Percent Paid: 50.87%

Remaining Funds: $2,590,489.00

ConstructionCMDesignSource

NYS DHSES- 50% Advance $0.00 $1,968,850.00$0.00

NYS DHSES- Additional 25% $0.00 $984,425.00$0.00
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Capital Project Number 3C067

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$0.00 $0.00 $45,294,242.00 $2,834,810.99 $2,794,095.82 ~000: Administration* N/A

$15,970,181.00 $0.00 $0.00 $14,881,494.81 $3,960,997.46 24.80%001: Influent Screens- Cedar Creek STP 74

$12,012,121.00 $0.00 $0.00 $10,710,871.00 $1,185,507.56 9.87%002: Grit Removal Facility Improvements- Cedar Creek STP 75

$18,536,463.00 $0.00 $0.00 $1,079,104.00 $361,618.59 1.95%003: Effluent Screening & Disinfection Facility Improvements- Cedar Creek STP 76

$2,146,640.00 $0.00 $0.00 $1,689,874.72 $745,698.00 34.74%004: Plant Water Systems Improvements- Cedar Creek STP 77

$9,998,121.00 $0.00 $0.00 $555,750.00 $28,500.00 0.29%005: Electrical Distribution System Improvements- Cedar Creek STP 78

$5,050,000.00 $0.00 $0.00 $1,900,000.00 $0.00 0.00%006: Sludge Reduction: Cedar Creek WPCP Centrifuges 79

Sum: $63,713,526.00 $0.00 $45,294,242.00 $33,651,905.52 $9,076,417.43 14.25%

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3C067

Cedar Creek Equipment Upgrade

Project Name 

Influent Screens- Cedar Creek STP

Location

Cedar Creek Sewage Treatment Plant

Project No.

3C067 - 001

Description

The principal features of the work to be performed under this contract consist of construction of an addition to the existing Influent Screening Building, furnishing and installation 

of new bar screens and plant equipment, and associated electrical, instrumentation, HVAC and plumbing.

Project Status

Detailed design is complete. The bid opening for contract S3C067-01G was on October 1, 2013. WHM Plumbing, Inc. was the 

lowest responsible bidder. Contract was approved by the Rules Committee on February 10, 2014; Item No. B-1-14. Contract was 

approved by NIFA on June 18, 2014. Contract duration is 850 days. Proposals were requested for CM services and the firm Liro 

Engineers, Inc. S3C067-01M was approved. WHM Plumbing was issued a Notice to Proceed effective July 15, 2014. Contract 

duration is 850 calendar days. Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

8/30/20133 Detailed Design

10/1/20134 Bid Opening

7/15/20145 Construction NTP

6 Construction Complete

Project Budget: $15,970,181.00

Reimbursements: $0.00

Encumbered: $14,881,494.81

Paid to Date: $3,960,997.46

Percent Paid: 24.80%

Remaining Funds: $12,009,183.54

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3C067

Cedar Creek Equipment Upgrade

Project Name 

Grit Removal Facility Improvements- Cedar Creek STP

Location

Cedar Creek Sewage Treatment Plant

Project No.

3C067 - 002

Description

The principal features of the work to be performed under this contract consist of furnishing and installation of new grit tank mechanical equipment, air piping and valves, and 

associated electrical, instrumentation, HVAC and plumbing.

Project Status

Detailed design is complete. CM Services utilizing D&B Engineers, Contract S3C067-02M were approved on the February 10, 

2014 Rules Calendar. The bid opening for contract S3C067-02G was on January 1, 2014. Heritage Mechanical Services, Inc. was 

the lowest responsible bidder. Contract S3C067-02G, Item B9-14, was approved on the May 5, 2014 Rules Calendar. Heritage, 

however, has informed the County that they no longer want the Contract due to the delay of award. The second lowest bidder, 

Philip Ross, was approved by the Rules Committee on November 3, 2014. Notice of Award issued April 20, 2015. Contract 

duration is 28 months. Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

12/13/20133 Detailed Design

1/21/20144 Bid Opening

4/20/20155 Construction NTP

6 Construction Complete

Project Budget: $12,012,121.00

Reimbursements: $0.00

Encumbered: $10,710,871.00

Paid to Date: $1,185,507.56

Percent Paid: 9.87%

Remaining Funds: $10,826,613.44

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3C067

Cedar Creek Equipment Upgrade

Project Name 

Effluent Screening & Disinfection Facility Improvements- Cedar Creek 

Location

Cedar Creek Sewage Treatment Plant

Project No.

3C067 - 003

Description

This project includes improvements to the effluent disinfection system, outfall pumping controls, new tide gate structure, removal of effluent screens, and associated electrical, 

instrumentation, HVAC and plumbing.

Project Status

Through RFP PW-S3C06703 the County entered into a Personal Services Agreement with Cameron Engineering for design 

services. The County has procured Liro for construction management services under RFP S35121-03M. Bid opening for S3C067-

03G was on December 22, 2015. R.J. Industries was the lowest responsible bidder. Construction is anticipated to begin July 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

9/19/20112 Procurement (Design Services)

10/15/20153 Detailed Design

12/22/20154 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $18,536,463.00

Reimbursements: $0.00

Encumbered: $1,079,104.00

Paid to Date: $361,618.59

Percent Paid: 1.95%

Remaining Funds: $18,174,844.41

ConstructionCMDesignSource

Capital Project 3C067Thursday, June 30, 2016 Page 76



Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3C067

Cedar Creek Equipment Upgrade

Project Name 

Plant Water Systems Improvements- Cedar Creek STP

Location

Cedar Creek Sewage Treatment Plant

Project No.

3C067 - 004

Description

This project includes improvements to the protected water system, domestic/city water system and the plant service water (screened effluent) system.  Such improvements will 

include new pumps, motors, drives, piping, valves, controls and instrumentation.

Project Status

Malcolm Pirnie, Inc. was selected as the design consultants for 3C067-004. Bids for Contract No. S3C067-04G were received on 

August 12, 2014. RJ Industries was the lowest bidder. RJ Industries was approved by the Rules Committee on December 1, 2014. 

Cameron Engineering will be providing Construction Management services through their "On-Call" Agreement. Contract duration 

is 6 months. Construction has commenced and is ongoing.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

6/23/20112 Procurement (Design Services)

7/7/20143 Detailed Design

8/12/20144 Bid Opening

4/20/20155 Construction NTP

6 Construction Complete

Project Budget: $2,146,640.00

Reimbursements: $0.00

Encumbered: $1,689,874.72

Paid to Date: $745,698.00

Percent Paid: 34.74%

Remaining Funds: $1,400,942.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3C067

Cedar Creek Equipment Upgrade

Project Name 

Electrical Distribution System Improvements- Cedar Creek STP

Location

Cedar Creek Sewage Treatment Plant

Project No.

3C067 - 005

Description

This project includes the replacement of various electrical distribution system equipment, including transformers, switchgear, and motor control centers.

Project Status

Planning/conceptual design is complete. The County will be procuring Design Services through RFP No. S3C067-05C. Proposals 

were received on July 18, 2014. Cameron Engineering was approved by the Rules Committee on December 1, 2014.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

5/30/20141 Planning/Conceptual Design

2/17/20152 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $9,998,121.00

Reimbursements: $0.00

Encumbered: $555,750.00

Paid to Date: $28,500.00

Percent Paid: 0.29%

Remaining Funds: $9,969,621.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 3C067

Cedar Creek Equipment Upgrade

Project Name 

Sludge Reduction: Cedar Creek WPCP Centrifuges

Location

Cedar Creek WWTP

Project No.

3C067 - 006

Description

Sludge dewatering via centrifuge has been pre-selected for this project. Two centrifuges will be purchased by the County for installation under this contract. These centrifuges will 

be installed in the existing Dewatering Building and will discharge dewatered sludge to the existing shaftless screw conveyor system that conveys sludge from the existing belt filter 

presses to the truck loading bays.

Project Status

Detailed design is complete. Bid opening was on January 9, 2016. Posillico  was the lowest bidder. Construction is anticipated to 

begin July 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

2/4/20151 Planning/Conceptual Design

2/5/20152 Procurement (Design Services)

11/23/20153 Detailed Design

1/9/20164 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $5,050,000.00

Reimbursements: $0.00

Encumbered: $1,900,000.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $5,050,000.00

ConstructionCMDesignSource
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Capital Project Number 35107

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$2,590,741.00 $0.00 $3,250,000.00 $2,333,512.51 $2,458,575.65 94.90%001: East Hills Pump Stations 81

Sum: $2,590,741.00 $0.00 $3,250,000.00 $2,333,512.51 $2,458,575.65 94.90%
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35107

East Hills Pump Station Improvements

Project Name 

East Hills Pump Stations

Location

East Hills

Project No.

35107 - 001

Description

The principal features of work to be performed under this contract includes the construction of two (2) new buildings, replacement of raw sewage pumps, replacement of emergency 

generator, replacement of various valves and piping, and associted electrical, instrumentation, and plumbing.

Project Status

Contracts S35107G and S35107E was bid on December 13, 2011. S35107G was awarded to Philip Ross Industries, Inc. and

S35107E was awarded to Bana Electric Corp. Construction is complete.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

3/16/20091 Planning/Conceptual Design

3/1/20102 Procurement (Design Services)

10/20/20113 Detailed Design

12/13/20114 Bid Opening

8/20/20135 Construction NTP

4/23/20166 Construction Complete

Project Budget: $2,590,741.00

Reimbursements: $0.00

Encumbered: $2,333,512.51

Paid to Date: $2,458,575.65

Percent Paid: 94.90%

Remaining Funds: $132,165.35

ConstructionCMDesignSource
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Capital Project Number 35117

Sub-Project Number: Title Project Budget Reimbursements Bond Authorization Encumbered Paid to Date % Paid Page

June 2016 ~ Monthly Report

Financial Summary Report

$1,000,000.00 $0.00 $11,250,000.00 $738,647.00 $303,167.48 30.32%002: Environmental Facilities System-Wide SCADA 83

$5,806,509.00 $0.00 $0.00 $0.00 $0.00 0.00%003: Cedar Creek WPCP SCADA Upgrades 84

$3,167,600.00 $0.00 $0.00 $0.00 $0.00 0.00%004: Bay Park STP SCADA Upgrades 85

$2,590,756.00 $0.00 $0.00 $0.00 $0.00 0.00%005: Glen Cove WWTP SCADA Upgrades 86

Sum: $12,564,865.00 $0.00 $11,250,000.00 $738,647.00 $303,167.48 2.41%
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35117

Wastewater Security Improvements

Project Name 

Environmental Facilities System-Wide SCADA

Location

Various Locations

Project No.

35117 - 002

Description

This project includes supervisory control and data acquisition (SCADA) improvements to the Department’s environmental facilities.  With varying degrees of automation at the 

Department’s three (3) wastewater treatment plants, fifty-seven (57) sewage pumping stations and seven (7) storm water pumping stations, the Department is seeking to 

standardize the automation systems and provide overall supervisory control of these facilities.

Project Status

Through RFP PW-S35117-02C, the County has entered into a Personal Service Agreement with CDM Smith for design services. 

Four (4) bid contracts are planned to be developed, one (1) each for:  Pump Stations SCADA Upgrade; Cedar Creek WPCP SCADA 

Upgrade; Bay Park STP SCADA Upgrade; and, Glen Cove WWTP SCADA Upgrade.  Bid contracts will be developed in the order 

indicated, in coordination with active design projects. Pump Station rehabilitation will be funded through 3P312.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

9/13/20132 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $1,000,000.00

Reimbursements: $0.00

Encumbered: $738,647.00

Paid to Date: $303,167.48

Percent Paid: 30.32%

Remaining Funds: $696,832.52

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35117

Wastewater Security Improvements

Project Name 

Cedar Creek WPCP SCADA Upgrades

Location

Cedar Creek WWTP

Project No.

35117 - 003

Description

This project includes supervisory control and data acquisition (SCADA) improvements to the Department’s environmental facilities.  The Department is seeking to standardize the 

automation systems and provide overall supervisory control of Cedar Creek WWTP.

Project Status

Project is currently in preliminary design. Bid opening is anticipated for Fall of 2016.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

12/17/20152 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $5,806,509.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $5,806,509.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35117

Wastewater Security Improvements

Project Name 

Bay Park STP SCADA Upgrades

Location

Bay Park STP

Project No.

35117 - 004

Description

This project includes supervisory control and data acquisition (SCADA) improvements to the Department’s environmental facilities.  The Department is seeking to standardize the 

automation systems and provide overall supervisory control of Bay Park STP.

Project Status

Project is currently in preliminary design. Bid opening scheduled for April 2017.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $3,167,600.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $3,167,600.00

ConstructionCMDesignSource
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Edward P. Mangano

County Executive

Shila Shah-Gavnoudias

Commissioner

Capital Project 35117

Wastewater Security Improvements

Project Name 

Glen Cove WWTP SCADA Upgrades

Location

Glen Cove WWTP

Project No.

35117 - 005

Description

This project includes supervisory control and data acquisition (SCADA) improvements to the Department’s environmental facilities.  The Department is seeking to standardize the 

automation systems and provide overall supervisory control of Glen Cove WWTP.

Project Status

Project is currently in preliminary design. Bid opening scheduled for September 2017.

Project Schedule

Financial Data

Reimbursements

No. Milestone Completion Date Complete

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design

4 Bid Opening

5 Construction NTP

6 Construction Complete

Project Budget: $2,590,756.00

Reimbursements: $0.00

Encumbered: $0.00

Paid to Date: $0.00

Percent Paid: 0.00%

Remaining Funds: $2,590,756.00

ConstructionCMDesignSource
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